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Minutes of SRI Planning Workshop on 12th May 2009 at RNR‐RC Bajo 
 

Objectives: 

• To review outcomes of research and field trials during 2008/9 
• To plan activities on SRI for 2009/10 
• To agree guidelines and reporting 

 
Attendance – see attached register.  
 
1.  Welcome and Introduction (PD, RNR‐RC) 

The PD reported briefly on the RC’s recent involvement with SRI that started about 2 years ago. He said 
that the RC was self educating itself about the approach and wanted to establish the facts at different 
altitudes. He welcomed the exchange of information to take place in the workshop. 

2.  Presentation by RC Bajo (Mahesh Ghimray) 

Mahesh presented the results of the on‐station trial last year. Yield achieved was 8.5 t/ha and the SRI 
method clearly out‐performed conventional planting. The following advantages were noted: 

• Earlier maturity (125 against 140 days) 
• Less seed (2.5 kg against 20 kg) 
• Lower water requirement 
• Shochum infestation was less – reason uncertain. 

 
Much of the benefit probably derived from lowering the shock to the seedlings while transplanting. 
Plans for the coming year include observation, collection of socio‐economic data, production of seed 
and farmers’ visits. 
 
The main drawbacks were the higher labour requirement for weeding (twice at 15 and 30 days) and the 
difficulty of water control in the monsoon. 
 

3.  International Experience of SRI (Roger White) 

Roger had been involved with SRI while at ICIMOD. He cited examples from the sub‐continent where SRI 
had become very popular including Sri Lanka, India and Pakistan. Yields were generally much higher and 
there were other benefits including: 

• Lower use of water (water use efficiency increased by 90% in Sri Lanka) 
• Much higher straw yield especially important in Pakistan. 
• Millers’ preference as grains are larger and less broken 

 
He emphasized that SRI is ‘work in progress’ and referred to the CIIFAD web site. He said there was a 
need for perseverance as initial results were sometimes less convincing. The recommendation was 
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therefore to start small and get the procedure right for the specific conditions. Thereafter international 
experience was that SRI method of rice production was adopted very quickly by farming communities – 
exponentially in some areas. 
 

4.  3 years experience of SRI in Bhutan (Karma Lhendup – CNR) 

Karma Lhendup, Lecturer at the College of Natural Resources (CNR) shared his experiences on SRI and 
his  effort  in  creating  awareness  on  this method  to  the  agricultural  trainees,  farmers  and  extension 
agents  for  the past  three years. Karma  started work on SRI  in 2006  in Eastern Bhutan where he was 
based at Sherubtse College. Follow‐up work was carried out at Lobesa, both on‐station (CNR farm) and 
in farmer’s field for two consecutive years after his transfer to CNR. The last season under ASSP funding 
trials were  carried  out  jointly with  RC‐Bajo. He  reported  a  yield  of  9.3  t/ha with  96  hills  under  SRI 
compared with 6.6 t/ha with 211 hills under conventional techniques.  

Karma recounted how he came to know about this method from Prof. Norman Uphoff, while pursuing 
his Masters degrfee in Soil and Crop Sciences at Cornell University where Professor Norman was based.  

Ganesh commended Karma on his efforts and said that DOA looked forward to more collaboration. He 
suggested the importance of looking at the following factors: 

• Straw yield 
• Sowing/planting time 
• Varieties 
• Organic SRI versus non‐organic SRI 
• SRI method versus conventional and farmer’s method 
• Nursery methods including trays 
• Mechanized planting 
• Post‐harvest activities   

Karma is managing the Bhutan web page at the CIIFAD web site. 

5.  Experience of DAOs/EAs in 2008/9  

Punakha 

SRI trial carried out in two plots in 2008 of 50 m square. Nursery planted June 10th, transplanted June 
26th at 25 cm spacing, 2 weedings and harvested 13th October. Yield of SRI reported was 2,100 kg/acre, 
which is higher by 400 kg. Variety used was Bondey, local aromatic variety. Main problem faced was 
with water management. SRI trials in 2009 season planned in 7 geogs of 0.25 acre each. Suggested a 
protocol on SRI work to be made available at the earliest. 

Wangdue 

SRI trial carried out at two sites, Sijuana and Tekikha. Chumro variety at Sijuana and a local white variety 
at Tekikha. Nursery raised in the third week of June –considered too late.  Seedlings transplanted at 12 
days for local white variety and chumro at 18 days. 25 x 25 cm spacing used for chumro while 30 x 30 cm 
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for the local white variety. Hand weeding twice and water management applied. Chumro yield was 2423 
kg/acre (fresh weight) with SRI method and with farmer’s practice, 1,333 kg/acre (an increase of 1090 
kg). The shochum problem was notably reduced. The other site with local variety failed due to late 
planting and long maturity, 

Dagana 

SRI trial carried out at one geog. Seedling transplanted in one terrace at 14 days 2/3 leaf stage at 25 x 25 
cm. 1 hand weeding, no agro‐chemicals. Comparative figures:  

Item  Non SRI  SRI 

Yield  (kg/acre)  991  1350 

Tillers (no)  6  17 

Height (m)  1.04  1.25 

 Grains/panicle  123  150 

 

Tsirang 

SRI trial carried out at 2 locations with a local variety (Chotay Mousino) planted on 30th June at 25 by 25 
cm spacing, hand weeded three times. No. of tillers ranged from 28 to 37 with SRI and 20 to 25 under 
conventional practices. One plot showed 1,350 kg/acre for SRI and 1,050 kg/acre for conventional 
method, an increase of 350 kg. The other plot at another location was a total failure. Reasons may be 
late transplanting, site and management. 

6.  Guidelines and plans for 2009/10  

• Combination of young seedlings and late transplanting wrong – must transplant by 15th June in 
Punakah/Wangdue, slightly later in Tsirang and Dagana depending on altitudes. 

• Keep to a few locations and do proper monitoring and record keeping 

• Try both local and improved varieties but not aromatic. 

• In Punakha/Wangdue valley perhaps compare high and low altitude. 

The table below gives the provisional plans for 2009. 
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Table: Plans for 2009 SRI TRIALS 
 

Dzongkhag/District Gewog/Block Nos. of locations 
Punakha Baap 2 
 Chubu 1 
 Guma 2 
 Shengana 1 
 Talo 1 
 Tewang 1 
 Toep 1 
Wangdue Bjena 1 
 Rubesa 1 
 Nisho 1 
 Thedtsho 1 
Dagana Trashiding 1 
 Tseza 3 
 Kana 2 
 Goshi 2 
 Tsendegang 2 
 Khebisa 1 
 Tshangkha 2 
Tsirang Kikorthang 1 

 Goseling 1 
 Dunglagang 1 
   

(Note: Please will other dzongkhags submit their final SRI plans) 

5.0  Discussion and Summing Up (PD‐ASSP) 

1. There is a need for a field trial protocol as well as the extension leaflet prepared by Karma 
Lhendup. Mahesh and Karma to prepare the protocol by Friday, 15th. 

2. Keep to limited locations and do them well. Some kind of compensation might be justified in 
extreme cases, but this should be on a case by case basis, and there should be no mention when 
identifying farmers (only consider at the end of the season) 

3. Land preparation is very important to get an even surface to enable proper water control. There 
must be a means of draining off during heavy monsoon showers. 

4. A full record of the process should be kept. Also the conventional techniques used by the farmer 
should be noted. These can then be adapted to SRI principles. 

5. Farmers’ field days should be held say twice in the season, but not elaborate affairs, no DSA, just 
an afternoon. 
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6. A field tour should be planned to dzongkhags and other sites around 1st October, and a review 
of the year’s results and planning for 2010 should be held around December. 

7. Any (minor) costs to launch this year’s sites should be taken from advances held by dzongkhags 
but there should be no payment to the farmers who would be expected to provide all the 
labour. 



  7

SRI Meeting 

RC Bajo 

12 May, 2009 

Sl.No  Name  Designation  Place 

1  Mahesh Ghimiray  Principal RO  RC Bajo, Wangdue 

2  Roger White  Advisor  DoL, Thimphu 

3  Sangay Duba  PD  RC Bajo, Wangdue 

4  Suraj Gurung  AEO  Ruepisa, Wangdue 

5  Karma Chewang  ADAO  Wangdue 

6  Tendu  AEO  Tsirang 

7  Karma Lhendup  Lecturer  CNR, Lobesa 

8   Harry Franks  Project Advisor, ASSP  DoA, Thimphu 

9  Tandin Tshewang  ADAO  Punakha 

10  Tshering Tobgyel  AEO  Chubu 

11  Tshering Dema (F)  Jr. EO  Baap, Punakha 

12  Suraj Khawas  AEO  Toewang, Punakha 

13  GB Chettri  PD, ASSP  DoA, Thimphu 

14  DB Galley  Fr. EO  Khebisa, Dagana 

 


